
Georgia Date:

User: daforres Department of Transportation Page 1 of 6

Pay Period: 08/31/2016

to 06/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0015

06/16/2017

Contract Location: Time Allowed:

SR 53 AT CASH RD/FOLSOM RD

 

Contractor:

BARTOW PAVING COMPANY, INC. Date Let:

P. O. BOX 2045 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CARTERSVILLE GA 30120-1685 Date Work Began:

Phone: (770)382-2025 Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

07/19/2013

08/02/2013

08/22/2013

08/26/2013

05/16/2014

08/14/2015

00/00/0000

707 Days

08/02/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 101.70

719 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,035,846.64

$765,799.79

$64,506.08

93.95%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005316      $1,035,846.64 $765,799.79 $64,506.08 93.77% $65,280.88

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: daforres Department of Transportation Page 2 of 6

Pay Period: 08/31/2016

to 06/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0015

06/16/2017

Project Number: 0005316      SR 53 - INTERSECTION IMPROVEMENTS

 

STP00-0005-00(316)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $778,522.05 $726,297.35 $52,224.70

Non-Participating $194,630.51 $181,574.33 $13,056.18

Total Earnings $973,152.56 $907,871.68 $65,280.88

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $973,152.56 $907,871.68 $65,280.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,812.00)

Total: $971,340.56 $906,059.68

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $65,280.88

$0.00($1,812.00)



Georgia Date:

User: daforres Department of Transportation Page 3 of 6

Pay Period: 08/31/2016

to 06/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0015

06/16/2017

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0005 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  45.000 255.000

 31.780 .000

 

 

255.000 $.00 $8,103.90

Category Amount: $0.00 $8,103.90

Category Number: 0040 TRAFFIC

0050 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  3,750.000 4,580.000

 0.650 .000

 

 

4,580.000 $.00 $2,977.00

0060 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  2,020.000 5,796.000

 0.650 .000

 

 

5,796.000 $.00 $3,767.40

Category Amount: $0.00 $6,744.40

Category Number: 0050 TEMPORARY EROSION CONTROL

0095 163-0300     CONSTRUCTION EXIT EA  2.000 3.000

 1100.000 .000

 

 

3.000 $.00 $3,300.00

0100 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,050.000 2,119.000

 2.440 .000

 

 

2,119.000 $.00 $5,170.36

0105 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 3.000

 500.000 .000

 

 

3.000 $.00 $1,500.00

Category Amount: $0.00 $9,970.36

Category Number: 0010 ROADWAY

0180 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  600.000 797.940

L BITUM MATL & H LIME 89.280 .000

 

 

797.940 $.00 $71,240.08



Georgia Date:

User: daforres Department of Transportation Page 4 of 6

Pay Period: 08/31/2016

to 06/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0015

06/16/2017

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0185 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,500.000 5,623.400

 20.440 .000

 

 

5,623.400 $.00 $114,942.30

0205 634-1200     RIGHT OF WAY MARKERS EA  36.000 40.000

 75.000 .000

 

 

40.000 $.00 $3,000.00

0250 641-1100     GUARDRAIL, TP T LF  223.000 236.000

 40.120 .000

 

 

236.000 $.00 $9,468.32

0275 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  420.000 539.995

 5.310 .000

 

 

539.995 $.00 $2,867.37

0280 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  810.000 846.000

L & H LIME 80.500 .000

 

 

846.000 $.00 $68,103.00

0290 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  370.000 989.444

 23.150 .000

 

 

989.444 $.00 $22,905.63

171 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 334.920

TL 76.640 .000

Asphaltic Concrete for Temporary Detours - 25mm

                                                            

334.920 $.00 $25,668.27

281 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 319.795

TL 79.750 .000

Asphaltic Concrete for Temporary Detours - 19mm

                                                            

319.795 $.00 $25,503.65

Category Amount: $0.00 $343,698.62



Georgia Date:

User: daforres Department of Transportation Page 5 of 6

Pay Period: 08/31/2016

to 06/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0015

06/16/2017

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

6001 004-0022     EXTRA WORK - LS  .000 .000

 1.000 7,300.000

004-0022 Extra Work - Traffic Control

                                                            

7,300.000 $7,300.00 $7,300.00

6002 004-0022     EXTRA WORK - LS  .000 .000

 36470.880 1.000

004-0022 Extra Work - Grading Complete

                                                            

1.000 $36,470.88 $36,470.88

6003 500-3900     CLASS B CONCRETE, INCL REINF STEEL CY  .000 .000

 585.000 3.000

500-3900 Cl B CONC, INCL REINF STEEL 

                                                            

3.000 $1,755.00 $1,755.00

6004 500-3200     CLASS B CONCRETE CY  .000 .000

 285.000 10.000

500-3200 CL B CONC

                                                            

10.000 $2,850.00 $2,850.00

6005 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  .000 .000

 35.000 75.000

441-5002 CONC HEADER CURB, 6", TP2

                                                            

75.000 $2,625.00 $2,625.00

6006 668-6106     TRENCH DRAIN, 6 IN LF  .000 .000

 105.000 136.000

668-6106 TRENCH DRAIN, 6 IN

                                                            

136.000 $14,280.00 $14,280.00

9060 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  .000 4.000

 600.000 .000

add the item for flared end section 18 in, storm drain

                                                            

4.000 $.00 $2,400.00

Category Amount: $65,280.88 $67,680.88

Category Number: 0010 ROADWAY

9105 621-4062     CONCRETE SIDE BARRIER, TYPE 6B LF  .000 77.000

 765.000 .000

modify contract to add conc side barr tp 6B

                                                            

77.000 $.00 $58,905.00



Georgia Date:

User: daforres Department of Transportation Page 6 of 6

Pay Period: 08/31/2016

to 06/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0015

06/16/2017

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9110 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  .000 174.000

 54.490 .000

Add the item 515-2020

                                                            

174.000 $.00 $9,481.26

Category Amount: $0.00 $68,386.26

Project Total Amount: $65,280.88 $973,152.56


